

**California Energy Commission, Efficiency Division**  
**2019 Building Energy Efficiency Standards (Title 24, Part 6)**  
**Update Schedule**

<b>DATE</b>	<b>MILESTONES</b>
August 2016 – April 2017	Stakeholder-hosted workshops and proposal development
January 2017 – March 2017	Second round of stakeholder-hosted workshops and proposal development
<b>April 2017</b>	<b>DRAFT code proposals (CASE reports) submitted to the Energy Commission</b>
May – June 2017	Begin pre-rulemaking workshops
<b>June 2017</b>	<b>Final code proposals (Case reports) due, including draft express terms for proposals</b>
July 2017	Incorporate public comments into draft express terms Prepare notice of proposed action (NOPA) and initial statement of reasons (ISOR) Begin implementing alternative calculation method (ACM) measures
September 2017	File draft express terms, ISOR, and NOPA with California Building Standards Commission (CBSC)
November 2017	Publish draft express terms, ISOR, and NOPA 45-day public review period begins
November – December 2017	Host 45-day language hearings
January 2018	End of 45-day review/comment period Begin review of submitted comments and preparation of 15-day language
February 2018	Publish 15-day language Begin 15-day public review period Present ACM workshops
May 2018	Adopt final express terms of the 2019 Standards at business meeting
June 2018	Begin updating compliance manuals and electronic documents ACM – Majority of measures implemented, release to public
July/August 2018	CBSC Code Advisory Committee meeting - CalGREEN
September/October 2018	Adopt CalGREEN energy provisions at business meeting
November 2018	Deliver final rulemaking package to CBSC Approve updates to compliance manuals ACM – seek approval for final version
December 2018	CBSC approval hearing
January 2019	Make software, compliance manuals, electronic documents available to industry
January 1, 2020	Effective date of <i>2019 Building Energy Efficiency Standards (Title 24, Part 6)</i>